
Georgia Date:

User: vepps   Department of Transportation Page 1 of 8

Pay Period: 02/01/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Contract Location: Time Allowed:

 I-75/SR 401 AT SR 156 (REDBUD RD)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/21/2013

06/26/2013

06/21/2013

08/16/2013

10/08/2013

00/00/0000

00/00/0000

1020 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 19.61

200 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,319,666.91

$25,097,410.83

$24,681,097.57

9.66%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610750-      $27,319,666.91 $25,097,410.83 $24,681,097.57 9.66% $159,718.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 8

Pay Period: 02/01/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number: 610750-      I-75/SR 401 & SR 156-INTERCHANGE WIDENING  RCNS

 

IM000-0075-03(189)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,110,855.46 $1,983,080.65 $127,774.81

Non-Participating $527,713.88 $495,770.17 $31,943.71

Total Earnings $2,638,569.34 $2,478,850.82 $159,718.52

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,638,569.34 $2,478,850.82 $159,718.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,638,569.34 $2,478,850.82

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $159,718.52

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 8

Pay Period: 02/01/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 60.500

 60.000 75.500

 

 

136.000 $4,530.00 $8,160.00

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .338

 898912.740 .003

IM000-0075-03(189)

 

.341 $2,696.74 $306,529.24

0088 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,287.610

 1.000 -1.630

(IN #1)

                                                            

-1,289.240 $-1.63 ($1,289.24)

Category Amount: $7,225.11 $313,400.00

Category Number: 0020 DRAINAGE

0159 550-1661     STORM DRAIN PIPE, 66 IN, H 10-15 LF  115.000 152.000

 161.950 .000

 

 

152.000 $.00 $24,616.40

0210 207-0203     FOUND BKFILL MATL, TP II CY  71.000 24.444

 55.900 55.093

 

 

79.537 $3,079.70 $4,446.12

0245 511-1000     BAR REINF STEEL LB  9,851.000 .000

 0.930 10,251.450

 

 

10,251.450 $9,533.85 $9,533.85

0255 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,325.000 300.500

 39.460 445.500

 

 

746.000 $17,579.43 $29,437.16

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  938.000 132.000

 47.970 268.000

 

 

400.000 $12,855.96 $19,188.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 8

Pay Period: 02/01/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0270 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,212.000 206.000

 57.310 96.000

 

 

302.000 $5,501.76 $17,307.62

0300 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  3.000 2.000

 648.020 1.000

 

 

3.000 $648.02 $1,944.06

0320 603-7000     PLASTIC FILTER FABRIC SY  677.000 .000

 3.650 40.778

 

 

40.778 $148.84 $148.84

0335 668-1100     CATCH BASIN, GP 1 EA  29.000 .500

 2233.000 1.500

 

 

2.000 $3,349.50 $4,466.00

0345 668-2100     DROP INLET, GP 1 EA  31.000 .000

 1415.000 2.500

 

 

2.500 $3,537.50 $3,537.50

0350 668-4300     STORM SEWER MANHOLE, TP 1 EA  18.000 .500

 1957.000 .500

 

 

1.000 $978.50 $1,957.00

0365 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  195.000 .000

 34.420 40.778

 

 

40.778 $1,403.58 $1,403.58

Category Amount: $58,616.64 $117,986.13

Category Number: 0040 TEMPORARY EROSION CONTROL

0375 700-7000     AGRICULTURAL LIME TN  114.000 .000

 95.000 .060

 

 

.060 $5.70 $5.70



Georgia Date:

User: vepps   Department of Transportation Page 5 of 8

Pay Period: 02/01/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0385 700-8000     FERTILIZER MIXED GRADE TN  72.000 .560

 385.000 2.830

 

 

3.390 $1,089.55 $1,305.15

Category Amount: $1,095.25 $1,310.85

Category Number: 0030 PERMANENT EROSION CONTROL

0395 710-9000     PERMANENT SOIL REINFORCING MAT SY  258.000 .000

 5.000 153.778

 

 

153.778 $768.89 $768.89

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  62,851.000 .000

 0.750 683.333

 

 

683.333 $512.50 $512.50

Category Amount: $1,281.39 $1,281.39

Category Number: 0040 TEMPORARY EROSION CONTROL

0405 163-0232     TEMPORARY GRASSING AC  19.000 9.626

 100.000 20.661

 

 

30.287 $2,066.10 $3,028.70

0410 163-0240     MULCH TN  470.000 193.285

 200.000 -41.400

 

 

151.885 $-8,280.00 $30,377.00

0425 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  13.000 1.500

 265.000 2.250

 

 

3.750 $596.25 $993.75

0440 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  75.000 7.500

 125.000 6.000

 

 

13.500 $750.00 $1,687.50

0450 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  15,546.000 220.000

 0.250 735.000

 

 

955.000 $183.75 $238.75



Georgia Date:

User: vepps   Department of Transportation Page 6 of 8

Pay Period: 02/01/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0470 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  39.000 3.000

 942.800 1.000

 

 

4.000 $942.80 $3,771.20

0485 167-1500     WATER QUALITY INSPECTIONS MO  33.000 4.000

 100.000 1.000

 

 

5.000 $100.00 $500.00

0490 171-0010     TEMPORARY SILT FENCE, TYPE A LF  14,236.000 2,306.250

 1.800 1,197.750

 

 

3,504.000 $2,155.95 $6,307.20

0495 171-0030     TEMPORARY SILT FENCE, TYPE C LF  31,092.000 10,718.250

 2.650 4,998.000

 

 

15,716.250 $13,244.70 $41,648.06

Category Amount: $11,759.55 $88,552.16

Category Number: 0020 DRAINAGE

1315 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 1000.000 1.000

 36+11 RT

 

1.000 $1,000.00 $1,000.00

1320 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 1000.000 1.000

 36+20 RT

 

1.000 $1,000.00 $1,000.00

1325 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 1000.000 1.000

440+57 LT

 

1.000 $1,000.00 $1,000.00

1330 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 1000.000 1.000

439+86 RT

 

1.000 $1,000.00 $1,000.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 8

Pay Period: 02/01/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1335 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 1000.000 1.000

 28+58 LT

 

1.000 $1,000.00 $1,000.00

1340 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 1000.000 1.000

 28+48 RT

 

1.000 $1,000.00 $1,000.00

Category Amount: $6,000.00 $6,000.00

Category Number: 0040 TEMPORARY EROSION CONTROL

1400 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  9,444.000 1,393.500

 2.850 81.000

 

 

1,474.500 $230.85 $4,202.33

1410 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  6,732.000 220.000

 0.840 784.000

 

 

1,004.000 $658.56 $843.36

Category Amount: $889.41 $5,045.69

Category Number: 0020 DRAINAGE

1430 668-5000     JUNCTION BOX EA  9.000 .000

 1087.000 1.000

 

 

1.000 $1,087.00 $1,087.00

Category Amount: $1,087.00 $1,087.00

Category Number: 0080 BRIDGE NO 1 - OVER SR 156 (REDBUD RD)

1680 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .005

 412145.040 .052

442+56

 

.057 $21,431.54 $23,492.27

Category Amount: $21,431.54 $23,492.27



Georgia Date:

User: vepps   Department of Transportation Page 8 of 8

Pay Period: 02/01/2014

to 03/03/2014

Rpt-ID: RCPESPRJ

Contract ID: B14590-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number 610750-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1914 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  168.000 .000

 34.930 48.000

 

 

48.000 $1,676.64 $1,676.64

1945 500-3101     CLASS A CONCRETE CY  89.000 .000

 606.290 80.252

 

 

80.252 $48,655.99 $48,655.99

Category Amount: $50,332.63 $50,332.63

Category Number: 0010 ROADWAY

71  402-3133     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 1,105.530

MATL 79.890 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

1,105.530 $.00 $88,320.79

76  402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 5,886.630

TL 62.340 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

5,886.630 $.00 $366,972.51

81  402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 1,491.050

TL 68.970 .000

Asphaltic Concrete for Temporary Detours

See Spec 402.5D

1,491.050 $.00 $102,837.72

Category Amount: $0.00 $558,131.02

Project Total Amount: $159,718.52 $2,638,569.34


